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CONTRACT CHANGE ORDER
No. 4318.001-1

PROJECT NAME: GIS Parcel Conversion
Schneider Corporation JOB NO. 4318.001-4.03

RE:  Professional Services Agreement between Whitley County, Indiana (“Owner”) and The Schneider
Corporation (“Schneider”) dated July 18, 2002.

Reason for Change:
Additional parcels due to combined parcels will increase total parcel count by at least 1,074. Combined parcels

will be converted to a “History” layer.

SCOPE OF SERVICES

Increase in Scope of Services, per section “4. Cadastral data layers” in Authorization to Proceed, signed
November 13, 2003, as identified below:

b. Parcel polygon data layer
i. Parcel polygon data layer, for up to 18,300 point and polygon parcels, from existing
tax maps, plats, surveys, and digital tax/real estate/CAMA records identified by the
client and provided to The Schneider Corporation at the beginning of the project.
Parcels in excess of 18,300 will.be billed at $10.00 per parcel.

FEE SCHEDULE

Original Fixed Fee for Services as outlined in
“Fee Schedule -- Attachment B” to said Agreement: $168.267.00

Prior adjustments: $0.00
Fee additions by this Change Order: $10,000.00
Final Adjusted Fee: $178,267.00
OWNER . _ SCHNEIDER
Whitley County Schneider Corporation

By: oy 2/ 7/ _ By: W e

Prfit: 4 . Print:  Jimmy West
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Professional Services Agreement between ver. 10/96

The Schneider Corporation and
Whittey County Commissioners August 27, 2004



